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Email: lori.wright@fmc-na.com

October 16, 2017
RECEIVED
0CT 17 200
ILITIES &
Ms. Courtney Avery sgngféng FI:Q\?IEW BOARD

Administrator

Illinois Health Facilities & Services Review Board
525 West Jefferson, 2" Floor

Springfield, IL 62761

Re: Request For Permit Renewal Section 1130.750
Project #16-035, Fresenius Kidney Care Evergreen Park
Permit Holder: Fresenius Medical Care Chicagoland, LLC, and Fresenius Medical Care

Holdings, Inc.
Dear Ms. Avery:
Fresenius Medical Care Chicagoland, LLC is seeking a permit renewal for Fresenius Kidney Care

Evergreen Park. Enclosed is a $500.00 permit renewal fee. There has been no change to the
size and scope of this project. This report summarizes the current status of the project.

Sincerely,

Lori Wright /ug’—i

Fresenius Medical Care
Senior CON Specialist

cc: Clare Connor
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October 12, 2017

Request For Permit Renewal Section 1130.750

Project #16-035, Fresenius Kidney Care Evergreen Park
Permit Holder: Fresenius Medical Care Chicagoland, LLC, and Fresenius Medical Care
Holdings, Inc.

1. The requested completion date: The requested completion date is May 31, 2018.

2. astatus report on the project detailing what percent has been completed and a summary

of project components yet to be finished and the amount of funds expended on the
project date

This project is for the relocation of the 30-station Fresenius Evergreen Park facility from
9730 S. Western Avenue, Evergreen Park to 8901 S. Kedzie Avenue, also in Evergreen Park.
The project was obligated with the execution of the lease on November 15, 2016. The
facility began operations on July 31, 2017 and was surveyed on September 22, 2017. We are
simply waiting for receipt of the CMS certification letter for project completion.

The project is approximately 99% complete and is expected to be complete prior to May 31,
2018.

. astatement as to the reasons why the project has not been completed

significant delays were encountered in obtaining permits from the city of Evergreen Park.
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4. evidence of financial commitment to fund the project

Sources and Uses of Funds

All Project financing to date has been funded from available cash and its equivalents as
reported on the company’s financial statements. The right to occupy the premises has
been secured through a leasing arrangement. This leasing arrangement was utilized to
obligate the project. None of the project costs have exceeded the approved permit

amounts.
Total committed for Project
PROJECT COST AND SOURCES OF FUNDS
Committed Spent
Preplanning Costs N/A N/A
Site Survey and Soil Investigation N/A N/A
Site Preparation N/A N/A
Off Site Work N/A N/A
New Construction Contracts N/A N/A
Modernization Contracts N/A N/A
Contingencies N/A N/A
Architectural/Engineering Fees N/A N/A
Consulting and Other Fees N/A N/A
Movable or Other Equipment (not in construction contracts) 702,135 457,917
Bond Issuance Expense (project related) N/A N/A
Net Interest Expense During Construction (project related} N/A N/A
Fair Market Value of Leased Space or Equipment 8,322,235* | 8,322,235%
Other Costs To Be Capitalized N/A N/A
Acquisition of Building or Other Property (excluding land) N/A N/A
Total Committed For
Project | 9,024,370
|  spent $8,780,152

*This project is a turn-key project and all modernization and architecture costs are being
incurred by the landlord and are to be paid back over the term of the lease as rent.

5. Anticipated final cost of the project: Final cost will be within the permit amount of
59,025,370.
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Fresenius Medical Care Chicagoland, LLC

In accordance with Section 1130.740 part ¢, of the lllinois Health Facilities & Services Review
Board rules for renewal of a permit;

| do hereby certify that the project was initiated on 11/15/2016 with the lease execution and;
that the financial resources to fund the project are available or otherwise committed; and that
the project’s cost, scope, design, square footage, number of stations are in compliance with
that which the State Board has approved.

ITS:’P\euiona i\ im? residen ¥

Notarization: Q&/\u CL&M W\

Subscribed and sworn to before me
This3¢d day of Oct 2017

AR P A,
A AP PSS AT TSN

CFFICIAL SEAL p
CANDACE M TURCSKI ¢
NOTARY PUBLIC - STATE CF ILLINOIS ~ §
L

\

Seal

Y COMMISSION EXPIRES: 12/09A17

SIS SIS
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Fresenius Medical Care Holdings, Inc.

In accordance with Section 1130.740 part ¢, of the Illinois Health Facilities & Services Review
Board rules for renewal of a permit;

| do hereby certify that the project was initiated on 11/15/2016 with the lease execution and;
that the financial resources to fund the project are available or otherwise committed; and that
the project’s cost, scope, design, square footage, number of stations are in compliance with
that which the State Board has approved.

By:

TS: 'Bryan Mello

Notarization:
Subscribed and sworn to before me

This /2.7 day of (o 8017

Seal
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